COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2012

ESTI MATE SUMVARY 10: 32: 52
CONTI D C18313 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18313-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 7.0 DAYS TI VE ALLOW 15 WORK DAYS
SH 34 CH PS ECKLEY PERCENT TIME:  46.67 ORI G TI VE ALLOW 15 WORK DAYS
PROJECT NO STA0343- 033
SH 34 CH PS ECKLEY
NAME OF ROAD: 034B
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PER OD ENDI NG 06/ 22/ 2012 DATE TI ME STARTED 06/ 11/ 2012
585 WEST BEACH ST. DATE LET 11/ 10/ 2011 DATE WORK BEGAN
DATE AWARDED 11/ 15/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 20/ 2011 DATE ACCEPTED
WATSONVI LLE CA 95076 831-724- 1011 DATE NOTI CE TO PROCEED 06/ 11/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 779, 918. 60 PARTI O PATI NG $ 700, 657. 65 $ 700, 657. 65
AWARD PRQIECT AMT: $ 752, 995. 60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 89. 84% TOTAL EARNI NGS 700, 657. 65 700, 657. 65
FUNDS AVAI LABLE: $ 79, 260. 95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 700, 657. 65 700, 657. 65
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -11,294.93 -11, 294. 93
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 689, 362. 72 689, 362. 72
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 689, 362. 72 689, 362. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 689, 362. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18313-BID ESTI MATE RUN 06/ 25/ 2012
PRQIECT: STA0343- 033 ESTI MATE NO 0001 10: 32: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00034 Gravel Bag 50. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 208-00103 Renoval and Di sposal of Sedinent (Labor) 4. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 4. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 409-02030 Cover Coat Material (Type I) (Special) 275, 055. 000 0. 000
SY 275, 055. 000 475, 845. 15
1. 73000 275, 055. 000 475, 845. 15
0025 411-10217 Enul si fied Asphalt (CRS-2P) 655. 000 0. 000
TON 491. 130 110, 504. 25
225. 00000 491. 130 110, 504. 25
0030 626- 00000 *NMobi | i zation 1. 000 0. 000
LS 1. 000 30, 351. 45
30, 351. 45000 1. 000 30, 351. 45
0035 627-00001 *Pavenent Mar ki ng Pai nt 666. 000 0. 000
GAL 651. 000 19, 530. 00
30. 00000 651. 000 19, 530. 00
0040 627-00005 *Epoxy Pavement Mar ki ng 692. 000 0. 000
GAL 530. 000 34, 450. 00
65. 00000 530. 000 34, 450. 00
0045 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 116. 000 0. 000
SF 116. 000 2,320. 00
20. 00000 116. 000 2,320. 00
0050 630-00000 Fl aggi ng 263. 000 0. 000
HOUR 263. 000 6, 049. 00
23. 00000 263. 000 6, 049. 00
0055 630- 00001 Pilot Car Operation 71.000 0. 000
HOUR 71. 000 2,698. 00

38. 00000 71. 000 2,698. 00



CONTI D C18313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18313-BI D ESTI MATE RUN 06/ 25/ 2012
PRQJECT: STA0343- 033 ESTI MATE NO 0001 10: 32: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-00007 Traffic Control Inspection 9. 000 0. 000
DAY 3. 000 300. 00
100. 00000 3. 000 300. 00
0065 630-00012 Traffic Control Managenent 8. 000 0. 000
DAY 5. 000 3, 250. 00
650. 00000 5. 000 3, 250. 00
0070 630-80341 Construction Traffic Sign (Panel Size A) 46. 000 0. 000
EACH 37. 800 945. 00
25. 00000 37. 800 945. 00
0075 630-80342 Construction Traffic Sign (Panel Size B) 54. 000 0. 000
EACH 48. 600 1, 360. 80
28. 00000 48. 600 1, 360. 80
0080 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 800 9, 000. 00
5, 000. 00000 1. 800 9, 000. 00
0085 630-80380 Traffic Cone 500. 000 0. 000
EACH 54. 000 54. 00
1. 00000 54. 000 54. 00
0090 630-80520 *Mobi | e Pavenment Marking Zone 4.000 0. 000
DAY 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0095 630-85041 Mobi | e Attenuat or 5. 000 0. 000
DAY 5. 000 2,500. 00
500. 00000 5. 000 2,500. 00
0100 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0105 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI Dt C18313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18313-BI D ESTI MATE RUN 06/ 25/ 2012
PRQIECT: STA0343- 033 ESTI MATE NO 0001 10: 32: 52
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 779,418.60 % 700, 157.65 $ 700, 157. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0120 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT  $ 500.00 $ 500.00 $ 500. 00
PROQJECT TOTAL CURRENT AMI $ 779,918.60 $ 700, 657.65 $ 700, 657. 65



